

# Capital Growth Project 3 (CGP3)

Talison Lithium | \$500K | August 24 - Current

## About The Project

Talison Lithium engaged specialist support for its Capital Growth Project 3 (CGP3), requiring project review, planning, and rectification services. The scope began with a comprehensive assessment to identify underlying challenges affecting progress and efficiency.

Following an in-depth analysis, a detailed report was provided outlining key findings and strategic recommendations. Upon review, corrective measures were implemented in collaboration with the Owner to address inefficiencies, streamline processes, and mitigate risks. These efforts helped realign the project with its objectives, ensuring improved execution and continuity.

## Project Scope

- / In-depth project review and issue analysis
- / Identification of root causes affecting project performance
- / Development of structured rectification strategies
- / Hands-on implementation of corrective actions in collaboration with the Owner

